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1.0 INTRODUCTION 

 

The purpose of the Annual Progress Report (APR) is to showcase how the Ministry has been able to use 

its sector M&E plan to track progress of all it policies, programmes or projects within the plan period of 

1
st

 January to 31
st

 December 2009. The 2009 sector M&E plan was ensure that, there was cultural 

transformation in the way the Ministry and its stakeholders collaborated in the provision of programmes 

and projects in the area of Water, Works and Housing to achieve the stated sector vision; outcomes, 

mission and objectives. It is also to enable the Ministry develop a common platform on which 

information can be shared first of all within Government and secondly with all stakeholders (DPs, Civil 

Society, Media, Chiefs, NGOs, Political Parties, etc.) and finally with the general public.  In addition it is to 

enable Government close the gap between policy formulation, planning, budgeting, implementation and 

performance audit   

 

The purpose of the Ministry’s 2009 APR using the 2009 M&E plan is as follows: -  

 

i. To find out whether the various policies, programmes, projects or varies development strategies 

adopted for the implementation are achieving planned results and objectives, 

ii. To ensure whether development efficiency and effectiveness are being attained for sustained 

growth, 

iii. To ensure whether poverty reduction goals, targets and indicators are being achieved, 

iv. To use the various findings to strengthened performance in the MDA,  

v. To strengthen, align and fine tune the impact of policies, programmes, projects and strategies on 

Government national goals, 

vi. To learn lessons from diagnosis and analysis that will influence planning process,   

 

The Ministry of Water Resources, Works and Housing as you will recognize, is the sector Ministry of the 

Government of Ghana with the overall responsibility for policy formulating and providing directions to 

the preparation of plans and programmes in the infrastructure sub-sectors of water, public works and 

housing. It is also responsible for the co-ordination and supervision of the activities of her agencies and 

ensures the attainment of set objectives through monitoring and evaluation. 

 

2.0 NATIONAL VISION 

 

In line with the Growth and Poverty Reduction Strategy (GPRS II), the National Vision is to raise the living 

standard of Ghanaians to the level consistent with that of a middle-income economy. 

 

3.0 SECTORAL VISION 

 

The Vision of the Ministry is to become a Ministry with highly motivated professional staff ready to 

provide quality leadership for the sustainable management of the country’s scarce water resources and 



ANNUAL PROGRESS REPORT 

 

MWRWH APR - 2009 Page 3 

 

the provision of safe water and decent shelter as well as infrastructural facilities to accelerate the 

nation’s socio-economic development by 2015. 
 

4.0 OUTCOMES 

 

i. Access to serviced land for safe and decent shelter investment increased from 21% in 2004 to 

45% by the end of 2015. 

ii. Ghana’s water resources conserved and protected from 42% in 2004 to 65% by the end of 2015. 

iii. Housing backlogs of 500,000 units reduced from 72% in 2004 to 45% by the end of 2015. 

iv. Employment opportunities in the water, works and housing sub-sectors increased from 34.5% in 

2004 to 55% by the end of 2015. 

v. Rural population with access to safe drinking water increased from 51.6% in 2004 to 85% in 2015. 

vi. Urban population with access to safe drinking water increased from 54.52% in 2004 to 85% by 

the end of 2015. 

vii. Rural population with access to household latrines increased from 31% in 2004 to 85% by end of 

2015. 

viii. Urban population with household latrines increased from 46.5% in 2004 to 95% by end of 2015. 

 

5.0 MISSION STATEMENT  

 

The Mission is to formulate and implement policies, plans and programmes for the provision of adequate 

decent shelter, other landed properties, safe drinking water; and the development of infrastructure 

facilities in the area of water and flood control systems, sanitation, drainage and coastal protection 

works and operational hydrology for the benefit and improvement of the welfare of all people living in 

Ghana through: - 

• Providing and facilitating access to safe drinking water, safe shelter, flood control systems, safe 

sanitation and drainage systems. 

• Providing, maintaining and protecting public property and infrastructure. 

• Supporting the private sector in the provision of decent shelter, safe water and improved 

sanitation. 

• Supporting creative and innovative research in the production and use of local building materials. 

 

In furtherance of the foregoing, the Ministry is committed to maintaining high standard of excellence, 

transparency, probity, accountability, integrity and competence. 

 

6.0 MDA OBJECTIVES 

 

The main MDA objectives are: - 

 

i. To ensure efficient management and utilization of all water resources, provision of adequate 

flood control systems, improve sanitation and decent shelter. 
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ii. To formulate, implement, monitor and evaluate policies that enhance the provision of water, 

shelter and related infrastructure facilities and services. 

iii. To promote and facilitate private sector participation in housing delivery and safe water supply, 

flood control systems and coastal protection works. 
iv. To provide, maintain and protect public property and infrastructure and ensure protection for communities and infrastructure 

facilities. 

v. To establish an effective data base for efficient planning and service delivery. 

vi. To improve human resources development and build institutional management capacity.  

vii. To improve collaboration and co-ordination with Local, Sub-Regional and International Agencies 

in the provision of water, shelter and infrastructure. 

      

TABLE: - 1 DISTRIBUTION OF THE APPROVED 2009 GOG BUDGET BY DEPARTMENTS AND AGENCIES  

AMOUNT IN GH¢ 

 

№№  IITTEEMM  DDEEPPAARRTTMMEENNTTSS   PP..  EE..   AADDMMIINN   SSEERRVVIICCEE   IINNVVEESSTTMMEENNTT   TTOOTTAALL   %% 

11  MMWWRRWWHH  HHQQ   223311,,999944..0000 113300,,558800..0000 118844,,777733..0000 44,,443333,,558800..0000 44,,998800,,992299..0000 1100..88 

22  RREENNTT  CCOONNTTRROOLL   113300,,667733..0000 1144,,449955..0000 55,,884411..0000 114444,,778822..0000 229955,,779911..0000 00..6644 

33  HHYYDDRROO  DDEEPPTT   334433,,446666..0000 4433,,883311..0000 2211,,002288..0000 222255,,335555..0000 663333,,668800..0000 11..3377 

44  GGWWCCLL   00 00 66,,331199..0000 11,,334422,,227777..0000 11,,334488,,559966..0000 22..9922 

55  DDRRHH   337788,,223355..0000 3333,,888855..0000 66,,669911..0000 116666,,115577..0000 558844,,996677..0000 11..2277 

66  PPSSHHLLSSBB   3366,,882244..0000 88,,993300..0000 88,,776622..0000 440000,,000000..0000 445544,,551155..0000 00..9999 

77  TTSSCC   3355,,661177..0000 00 00 00 3355,,661177..0000 00..0088 

88  WWRRCC   113333,,991177..0000 1111,,996655..0000 77,,771144..0000 5533,,113311..0000 220066,,772288..0000 00..4455 

99  CCWWSSAA   11,,999955,,991111..0000 440011,,557755..0000 3300,,553333..0000 3300,,223311,,113344..0000 3322,,665599,,115533..0000 7700..8811 

1100  AARRCC   2299,,332222..0000 1177,,665533..0000 1177,,551177..0000 3300,,000000..0000 9944,,339911..0000 00..22 

1111  PPWWDD   44,,113366,,883311..0000 4400,,331177..0000 1122,,995566..0000 663377,,776688..0000 44,,882277,,887733..0000 1100..4477 

GGRRAANNDD  TTOOTTAALL 
77,,445522,,779922..0000 770033,,223311..0000 330022,,003333..0000 3377,,666644,,118844..0000 4466,,112222,,224400..0000 110000..0000 
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TABLE 2: - SHOWING THE APPROVED 2009 GOG BUDGET (ITEMS I - IV) ALLOCATIONS BY SUB-SECTORS 

OF MWRWH AMOUNT IN GH¢ 

 

№ ITEM 
SUB-SECTORS ALLOCATIONS  PERCENTAGE (%)  

11    WWAATTEERR   3344,,221144,,447777..0000 7744..1188 

22    WWOORRKKSS   55,,449977,,117700..0000 1111..9922 

33    HHOOUUSSIINNGG   66,,441100,,559933..0000 1133..9900 

GGRRAANNDD  TTOOTTAALL 4466,,112222,,224400..0000 110000..0000 
 

TABLE 3: - 2009 GOG EXPENDITURE PERFORMANCE FROM 1
ST

 JANUARY – 31
ST

 DECEMBER, 2009  

(ITEM 1-4) AMOUNT IN GH¢ 

 

№ 

ITEM 

DESCRINAME OF 

DEPARTMENT AND 

AGENCY 

APPROVED 

BUDGET 

AMOUNT 

RELEASED 
AMOUNT SPENT VARIANCE 

11 HHEEAADDQQUUAARRTTEERRSS     44,,998800,,992299..0000         22,,446611,,008899..7700      22,,443388,,338866..9966       22,,551199,,883399..3300 

22 RREENNTT  CCOONNTTRROOLL   229955,,779911..0000               115577,,660000..5544              115555,,226644..5544               113388,,119900..4466 

33 
HHYYDDRROOLLOOGGIICCAALL  

SSEERRVVIICCEESS 
            663333,,770022..0000               335500,,550011..1111              335500,,550011..1111               228833,,220000..8899 

44 GGWWCCLL     11,,334488,,559966..0000               773300,,998811..4444              772200,,998811..4444               661177,,661144..5566 

55 DDRRHH             558844,,996688..0000               333366,,991133..3399              333366,,991133..3399               224488,,005544..6611 

66 PPSSHHLLSSBB             445544,,551166..0000               114455,,996677..6699              114455,,996677..6699               330088,,554488..3311 

77 WWRRCC             220066,,772277..0000               113377,,669999..7777              113377,,669999..7777                   6699,,002277..2233 

88 CCWWSSAA 3311,,997733,,114499..7700     1100,,116611,,339933..7700  1100,,116611,,339933..7700   2211,,881111,,775566..0000 

99 AARRCC                 9944,,339922..0000                   6633,,330000..2266                  3311,,009911..7744                   3311,,009911..7744 

1100 PPWWDD       44,,882277,,887722..0000         33,,001133,,771111..9911      33,,001133,,771111..9911       11,,881144,,116600..0099 

GRAND TOTAL 4455,,440000,,664422..7700   1177,,555599,,115599..5511  1177,,449911,,991122..2255   2277,,884411,,448833..1199 
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TABLE 4: - 2009 DONOR EXPENDITURE PERFORMANCE FROM 1
ST

 JANUARY TO 31
ST

 DECEMBER, 2009  

     (ITEM 1-4) AMOUNT IN GH¢ 

 

№№  

IITTEEMM  

IITTEEMM   AAPPPPRROOVVEEDD 

BBUUDDGGEETT   

AAMMOOUUNNTT  

RREELLEEAASSEEDD   

AACCTTUUAALL 

 

VVAARRIIAANNCCEE   

11  SSEERRVVIICCEE   3355,,000000,,000000..0000 3300,,771188,,888833..7722 3300,,771188,,888833..7722 -- 

22  IINNVVEESSTTMMEENNTT   118833,,775555,,554433..0000 1133,,888811,,889955..2233 1133,,888811,,889955..2233 -- 

GGRRAANNDD  TTOOTTAALL 221188,,775555,,554433..0000 4444,,660000,,777788..9955 4444,,660000,,777788..9955 00..0000 

 

TABLE 5: - EXTERNAL INFLOWS FROM 1
ST

 JANUARY TO 31
ST

 DECEMBER, 2009 

№№  

IITTEE

MM   

DDEEVVTT..    PPAARRTTNNEERR   SSEERRVVIICCEE 

AAMMOOUUNNTT     

IINNVVEESSTTMMEENNTT  AAMMOOUUNNTT     TTOOTTAALL 

AAMMOOUUNNTT     

11   IIDDAA   GGHH¢¢11,,002200,,338899..9922   GGHH¢¢99,,118833,,446644..0000   GGHH¢¢1100,,220033,,885533..9922   

22   AAFFDD   GGHH¢¢447722,,116600..0000   --   GGHH¢¢447722,,116600..0000   

33   DDAANNIIDDAA   GGHH¢¢11,,337711,,224400..6600   GGHH¢¢33,,119999,,556611..1100   GGHH¢¢44,,557700,,880011..7700   

44   AAffDDBB   GGHH¢¢220088,,009988..2200   GGHH¢¢11,,449988,,886699..5577   GGHH¢¢11,,770066,,996677..7777   

55   NNEETTHHEERRLLAANNDDSS   --   €€2211,,778800,,665566..0000 €€2211,,778800,,665566..0000 

66   BELGIUM  --   €€44,,774444,,885544..0000   €€44,,774444,,885544..0000 
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TABLE 6: - REPORT ON MWRWH 2009 M & E PROGRAMMES ANDPROJECTS 

№ 

ITEM 

PROGRAMME OR 

PROJECT DESCRIPTION 
OBJECTIVE 

UPDATE ON 

DISBURSEMENT 

FROM FUNDING 

SOURCES 

 

STATUS OF 

PROGRAMME/INDICATOR 
CHALLENGES PROPOSED SOLUTIONS 

A Water Sub-Sector   
 

  

3 

79mgd water 

treatment plant built 

and rehabilitated  

To increase access 

to safe water 
 

1. Completed the East-West water 

transfer interconnection, 

expansion of Weija water 

treatment plant and 

replacement of two defective 

pumps and motors, 

2. Completed the engineering 

design of the Kpong Water 

Treatment Plant, transmission 

pipelines and ground water 

reservoirs, 

3. Feasibility study and preliminary 

technical designs completed for 

the Sogakofe-Lome water supply 

project,   

4. Commissioned the installation of 

a 20,000m³ pilot desalination 

plant at Teshie in the Greater 

Accra Region to provide safe 

water for Teshie and its 

environs, 

1. Inadequate funding for the 

water projects,  

2. Inadequate logistics to operate, 

3. Limited human resource 

capacities, 

1. To lobby Cabinet, 

Parliament and 

MOFEP for 

additional or higher 

MDA budget, 

4 

District capital Water 

Supply medium 

capacity treatment 

plants rehabilitated 

and expanded 

To accelerate the 

provision of safe 

water  

 

1. Works contract signed for the 

rehabilitation of the Damango 

and Mampong water supply 

projects, 

2. Completed the construction of 

water treatment plant and raw 

water intake, water distribution 

4. Inadequate funding for the 

water projects,  

5. Inadequate logistics to operate, 

6. Limited human resource 

capacities 

2. To lobby MOFEP for 

additional or higher 

MDA budget 
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reservoirs and supply by laying 

of about 84.4km of 

220/250/100mm (HDPE) 

pipelines in and around 

Baifikrom, 

 

5 

Rehabilitation and 

expansion of old water 

treatment plants  

To accelerate the 

provision of safe 

water  

 

1. Completed the construction of a 

new water treatment plant at 

Bukonor Junction, 

2. Transmission pipelines, ground 

and overhead reservoirs, 

booster stations at Kwesi Diaka 

and 5,000m³ ground storage 

tanks and improvement in water 

management, billing and 

collection, 

3. The Barekese, Owabi, Kwanyaku 

and Tamale water treatment 

plants rehabilitated and 

expanded. Under the Tamale 

Water supply expansion project, 

improvements were made in 

billing, collection and reduction 

of wastage. 

 

1. Inadequate funding for the 

water projects,  

2. Inadequate logistics to operate, 

3. Limited human resource 

capacities 

3. To lobby MOFEP for 

additional or higher 

MDA budget 

6 
Distribution system 

expansion  

To accelerate the 

provision of safe 

water. 

 

1. Water distribution pipelines 

were constructed at Swedru, 

Amasaman, Kasoa, Kumasi, 

Tamale,  Koforidua, Cape Coast, 

and Tetteh Quarshie to Mallam 

road, 

 

1. Inadequate funding for the 

water projects,  

2. Inadequate logistics to operate, 

3. Limited human resource 

capacities 

4. To lobby MOFEP for 

additional or higher 

MDA budget 

7 

Implementation of the 

2009 portion of the 

strategic Investment 

Plan (SIP)  

 

 

To increase access 

to safe water 

GoG made a total 

budgetary allocation 

of GH¢31,973,149.70 

for the 

implementation of 

the first year CWSA 

Due procurement processes were 

undertaken to award contracts for 

the following rural water projects 

amounting to  GH¢25,438,998.00 

broken down as follows: - 

• Kpalime Duga Water Supply 

1. Funding the number of interim 

payment certificates submitted by 

the various consultants and 

contractors on the following projects:  

• Kpalime Duga Water Supply 

Project - GH¢2,857,973.00 

1. To lobby MOFEP to 

increase MDA 

budget ceilings, 
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SIP. 

      

Project - GH¢2,857,973.00 

• Construction of Mechanized 

Boreholes -GH¢270,000.00 

• Extension of CWSA Office Block -

GH¢2,182,950.00 

• Construction of boreholes with 

pad and pumps - 

GH¢18,365,778.00    

• Construction of Atebubu WSP-

GH¢313,997.00 

• Small Town Pipe System   

GH¢1,448,300.00  

 

• Construction of Mechanized 

Boreholes -GH¢270,000.00 

• Extension of CWSA Office Block -

GH¢2,182,950.00 

• Construction of boreholes with 

pad and pumps - 

GH¢18,365,778.00    

• Construction of Atebubu WSP-

GH¢313,997.00 

• Small Town Pipe System  

GH¢1,448,300.00  

 

8 

Boreholes Drilled.  

 

 

 

To increase access 

to safe water  

 

588 boreholes fitted with hand 

pumps were constructed. 
1. Hydro-geological problems i.e. 

insufficient ground water 

accounting for low drilling 

success particularly in the 

Northern, Upper East and 

Upper West Regions, 

2. Water Safety issues like high 

iron, fluoride and arsenic 

contents resulting in a good 

number of high yielding wells 

being capped, 

3. Limited capacity at DAs 

levels for water and 

sanitation delivery, 

4. Lack of logistical support 

and inadequate GoG 

operational budget, 

5. Inadequate budgetary 

support from Das to 

DWSTs,  

1. To lobby MOFEP to 

increase MDA 

budget ceilings, 

2. Testing new 

techniques for 

efficient 

groundwater 

investigation, 

3. To collaborate with 

MOLGRD in 

improving 

managerial and 

technical capacities 

of DAs, 

4. To collaborate with 

Research 

Institutions and 

Universities to find 

effective treatment 

solutions 
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9 

Household Latrines 

Constructed 

 

 

 

To increase access 

to safe water  

 

1,375 household were constructed 

countrywide with 909 at various 

stages of completion. 

1. Increasing poverty in the 

communities affecting by the  

operation and maintenance of 

water and sanitation facilities,  

2. Weak capacity of the private 

sector to provide water and 

sanitation support, 

3. The transfer of power to the 

new political administration, 

including the appointment of 

new Ministers and DCEs slowed 

down the rate of 

implementation resulting in very 

low achievements 

1. To collaborate with 

MOLGRD in 

improving 

managerial and 

technical capacities 

of DAs, 

 

10 

Institutional Latrines 

Constructed.   

 

 

  

To increase access 

to safe water  

 

314 KVIPs and 191 institutional 

latrines were constructed 

countrywide.  

1. Increasing poverty in the 

communities affecting by the  

operation and maintenance of 

water and sanitation facilities,  

2. Weak capacity of the private 

sector to provide water and 

sanitation support, 

3. The transfer of power to the 

new political administration, 

including the appointment of 

new Ministers and DCEs slowed 

down the rate of 

implementation resulting in very 

low achievements 

4.  

2. To collaborate with 

MOLGRD in 

improving 

managerial and 

technical capacities 

of DAs, 

3. To collaborate with 

MOLGRD in 

improving 

managerial and 

technical capacities 

of DAs, 

 

11 

Small Towns Pipe 

Systems Constructed. 

 

To increase access 

to safe water  

 

9 Small Towns Pipe Systems were 

Constructed. 

1. Limited capacity at DAs 

levels for water and 

sanitation delivery, 

2. Lack of logistical support 

and inadequate GoG 

operational budget, 

3. Inadequate budgetary 

support from Das to 

DWSTs, 

1. To collaborate with 

MOLGRD in 

improving 

managerial and 

technical capacities 

of DAs, 

2. To collaborate with 

Research 

Institutions and 
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Universities to find 

effective treatment 

solutions 

3.  

 

12 

Small Community Pipe 

systems constructed 

 

To increase access 

to safe water  

 
2 Small Community Pipe systems 

were constructed. 

1. Limited capacity at DAs 

levels for water and 

sanitation delivery, 

2. Lack of logistical support 

and inadequate GoG 

operational budget, 

3. Inadequate budgetary 

support from Das to 

DWSTs, 

1. To collaborate with 

MOLGRD in 

improving 

managerial and 

technical capacities 

of DAs, 

2. To collaborate with 

Research 

Institutions and 

Universities to find 

effective treatment 

solutions 

 

 

 

 

 

B HOUSING SUB SECTOR  

 

   

13 

Physical infrastructure 

on 10,000 acres of land 

for private sector 

development of 

affordable housing.  

To increase access 

to safe and decent 

shelter. 

 

 

 

 

 

 

 

 

 

 

 

 

 

Construction of physical and social 

infrastructural facilities (i.e. water, 

roads, electricity, sewage treatment 

plants, etc) at three of the GoG 

affordable housing project sites is on-

going. 

1. Late approval of the 2009  budget 

estimates, 

2. Fifty percent cut in both the 2009 

Administration and Service budgets is 

affected operations, 

3. Procedure for accessing GOG 

Funds in 2009 was not clearly spelt 

out, 

3. Delay in the submission of monthly 

financial returns by Departments to 

MinistryFunding, cost of the foreign 

building materials (cement). 

GoG is negotiating with 

SSNIT for a credit facility 

to complete the project. 
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14 

Facilitating the 

construction of 

housing units for home 

ownership and 20,000 

for Rentals constructed 

To increase access 

to safe and decent 

shelter. 

 

5,140 safe, decent GoG affordable 

housing project at various stages of 

completion. 

1. Funding, cost of the foreign 

building materials (cement) and 

increase theft of building materials.  

  

1. GoG is negotiating 

with SSNIT for a credit 

facility to complete the 

project. 

2. Gog exploring ways of 

developing local building 

materials (Pozolana 

cement) to reduce cost. 

 3. Involving the Security 

Agencies to protect the 

Six Sites of GoG 

affordable Sites. 

15 
Facilitate the 

upgrading of Slums 

To increase access 

to safe and decent 

shelter 

 1. Established two Local Financial 

Facilities which are jointly managed 

by the Ghana Slum Up-grading Facility 

Secretariat. 

2. A number of slum up-grading 

projects had been developed and are 

undergoing due diligence. 

3. Constructed successfully two pilot 

projects (i.e. Market sheds at 

Kojokrom in the Sekondi/Takoradi 

Metropolis and a mixed used 

residential facility at Amui-Djor within 

the Ashaiman Municipality to 

accommodate 31 families with 15 

stores as well as toilet and baths to 

generate extra income.    

 

 

1. Inadequate land to undertake 

resettlement of slum dwellers, 

2. In adequate funding for the 

project, 

1. To lobby MOFEP to 

increase MDA 

Budget to upgrade 

slums in the 

country, 

2. Chiefs to be lobbied 

to release land for 

the project. 

16 

Acres of land sourced 

and acquired to build 

land bank for the 

private sector 

participation in the 

housing delivery 

countrywide.  

To increase access 

to land for the 

Private Sector 

Participation in the 

delivery of decent 

and safe affordable 

housing.  

 

1. GoG had sourced about 50,000 

acres of land countrywide. 

2. GOG had initiated the payment of 

compensation in accordance with the 

agreement.  

Inadequate funding to pay 

compensation to various landowners 

to avoid encroachment. 

Various Agreements and 

Memoranda signed with 

the various landowners 

indicating in clear terms 

the responsibilities of the 

parties for the protection 

and usage of the land 
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C WORKS SUB-SECTOR  
 

   

17 
Extension of MWRWH 

Office Buildings  

To provide 

additional office 

space for the newly 

created water, 

housing and works 

directorates of the 

Ministry for efficient 

service delivery. 

 

Timely disbursement 

of budgeted funds 

had been a major 

issue. 

1. The sub-structure, super-structure, 

roofing have been completed. 

Plumbing and ducts for internal 

electrical works also completed.  

 

2. Funding provided for the 

procurement of furniture, air-

conditioners, IT equipments and 

accessories provided in the 2010 

budget.   

Timely release of funds to complete 

the project. 

1. To lobby MOFEP to 

increase MDA 

budget ceilings and 

release of u=funds 

on time, 

 

18 

Rehabilitation of 

Ministry of Works and 

Housing Office 

Buildings  

To maintain and 

protect public 

property and 

infrastructure for 

service delivery. 

 

 

 1. Renovation of offices assigned to 

the Hon Minister, the Hon. Deputy 

Ministers and the Chief Director as 

well as the HRDM, G/A, RSIM 

Directors were undertaken. 

2. Renovation of the toilet facilities 

on the four floors was also 

completed. 

3. Renovation of the Drivers office 

and toilet facilities was also 

completed. 

Timely release of funds to complete 

the project. 

2. To lobby MOFEP to 

increase MDA 

budget ceilings, 

 

19 
Korle Lagoon reclaimed 

and restored 

To provide, 

maintain and 

protect public 

property and 

infrastructure and 

ensure protection 

for communities 

 1. GOG continued with the 

maintenance of the channel and 

operation of KLERP pumping station 

including the removal of waste at the 

interceptor as well as the repairs and 

replacement of electrical items and 

interceptor gate. 

1. Inadequate funding of the project. 

2. Increasing project cost as a result 

of delays in the resettlement of 

residents of Old Fadama. 

 

1. The development of 

Adjen-Kotoku for the 

relocation and re-

settlement of residents 

of Old Fadama to. 

2. To complete work on 

the 13kms periodic 
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and infrastructure 

facilities. 

 

2. Undertook the removal of the 

removal of silt at the intake basin and 

re-dredged the upper lagoon. 

3. Constructed 4.2kms access road 

and about 7.5kms internal roads 

including culvert structures and 

service ducts.  

maintenance programme 

on the Odaw/Onyasia 

drain as part of the 

overall KLERP project.  

20 

Keta-Sea Defence 

Resettlement 

Programme  

To provide, 

maintain and 

protect public 

property and 

infrastructure and 

ensure protection 

for communities 

and infrastructure 

facilities. 

 

The construction of 100 № type ‘D’ 

Housing units at Kedzi, Vodza and 

Adzido in the Keta Municipality are 

about 95% complete. 

 

1. inadequate funding for the project 

is inadequate. 

 

1. To lobby MOFEP to 

increase MDA 

budget ceilings to 

complete the 

project, 

 

21 
National Flood Control 

Programme 

To provide, 

maintain and 

protect public 

property and 

infrastructure and 

ensure protection 

for communities 

and infrastructure 

facilities. 

 
1. Constructed a number of primary 

storm water drainage and sanitation 

systems in Accra. 

2. Flood mitigation programmes 

including widening, deepening and 

re-grading of primary and secondary 

drains in various communities in 

Accra. 

3. Constructed a number of culverts 

and corresponding inlets and outlets 

of some primary storm water 

drainage systems. 

1. Inadequate budgetary allocations 

for the execution of projects, 

2. Inadequate human resources 

capacity, 

3. Limited capacity at DAs levels for 

hydrological service delivery, 

4. Lack of logistical support for 

operation, 

5. Inadequate budgetary support 

from Das to DWSTs, 

1. To lobby MOFEP to 

increase MDA budget 

ceilings, 

2. To collaborate with 

MOLGRD in 

improving 

managerial and 

technical capacities 

of DAs, 

3. To recruit additional 

staff and improve 

capacity of existing 

staff. 

22 

Coastal Protection 

Projects along the 

coast of Ghana  

To provide, 

maintain and 

protect life and 

public property as 

well as 

infrastructure to 

ensure protection 

for communities 

and infrastructure 

 

GoG approval of approximately €68.0 

million loan facility for the 

procurement of works and services 

for the Ada Coastal Protection 

Project. 

 

1. Inadequate budgetary allocations 

for the execution of projects, 

2. Inadequate human resources 

capacity at Regional Offices, 

3. Limited capacity at DAs levels for 

Coastal protection works, 

4. Lack of logistical support for 

operation, 

 

1. To lobby MOFEP to 

increase MDA 

budget ceilings, 

2. To collaborate with 

MOLGRD in 

improving 

managerial and 

technical capacities 

of DAs on coastal 
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TABLE 7: STATUS OF MWRWH NATIONAL INDICATORS 

 
№ 

ITEM 

Indicators Type of Indicator Target for 

2009 in % 

Baseline Target 

2004/2005 in % 

Targets in % Data Sources 

2006 2007 2008 2009 

A WATER SUB-SECTOR         

1 Percentage of Rural Population with 

sustainable access to safe water 

sources 

Output 60.00 51.60 57.20 58.50 59.40 58.23
* 

CWSA 

2 Percentage of Urban Population with 

sustainable access to safe water 

sources 

Output 60.03 54.50 56.70 57.80 58.90  GWCL 

facilities. works, 

3. To recruit additional 

staff and improve 

capacity of existing 

staff at Regional 

Offices. 

24 

Government 

Ministerial and other 

Bungalows 

Rehabilitated. 

To promote Rural 

and Infrastructural 

Development and 

the Provision Basic 

Services 

 

1. 60 Ministerial bungalows 

rehabilitated (i.e. undertook civil 

works, painting, ceiling and re-

roofing, provided furniture and 

electrical appliances, electrical 

and plumbing works, curtains, 

floor tiles and carpets at some 

places, etc.) as well undertook 

external works including 

horticultural works, compound 

lighting, fumigation,  

2. Inadequate logistics to support 

the maintenance programme, 

3. Inadequate technical and 

professional staff  

4. Inadequate funding to 

undertake routine and periodic 

maintenance programmes, 

5. Limited capacities at both the 

Department and DAs to 

undertake maintenance, 

programmes 

1. To lobby MOFEP for 

higher MDA budget, 

4. To collaborate with 

MOLGRD in 

improving 

managerial and 

technical capacities 

of DAs on coastal 

works, 

2. To recruit additional 

staff and improve 

capacity of existing 

staff at both 

Regional and District 

. 
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3 Percentage of population with access 

to improved sanitation 

Output       CWSA/MOLGRD 

4 Incidence of guinea worm reduced Output  3,981 2,985 0 0  MWRWH/MOH 

B HOUSING SUB-SECTOR         

5 Population with people living in slum 

areas  

Output 19.00 21.00 20.70 20.00 19.60  MWRWH/MOLGRD 

6 Percentage of population with access 

to secure housing 

Output 13.00 11.00 11.40 12.00 12.50  MWRWH/MOLNR 

 
* NOTE: - CWSA DEFINITIONS OF ACCESS TO SAFE WATER 

i. The 2009 coverage figure is provisional. Work is in progress to update data from some of the Districts in order to confirm the figure. 

ii. Ensuring that each person in a community served has access to no less than 20 litres of safe water per day. 

iii. Ensuring that walking distance to a water facility does not exceed 500 meters from the furthest house in the community. 

iv. That each sprout borehole or pipe system must serve no more than 300 persons and 150 persons for a hand dug well. 

v. The water system is owned and managed by the community. 

vi. Water facility must provide all year round potable water to community members. 
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IMPLEMENTATION CHALANGES  

 

Some of the implementation challenges are as enumerated below: - 

 

i. Late approval of the 2009  budget estimates, 

ii. Fifty percent cut in both the 2009 Administration and Service budgets is affecting operations, 

iii. Procedure for accessing GOG Funds in 2009 not clearly spelt out, 

iv. Delay in the submission of monthly financial returns  by Departments to Ministry 

v. Inadequate funding to implement programmes in water, housing, works sub-sectors. 

vi. Inadequate Physical Infrastructure to house newly created Directorates, 

vii. Inadequate number of staff for the newly created and existing Directorates, 

viii. Inadequate allocation and irregular release of funds to implement planned programmes and 

activities. 

ix. Weak collaboration and partnership with other MDAs and MMDAs to effectively implement 

programmes and projects. 

x. The embargo place on recruitment into the civil service seriously affecting the established 

directories of Water, Works and Housing. 

 
KEY ISSUES 

 
i. Cabinet to reduce the cost of construction the use of alternative locally manufactured building 

materials by reducing the amount of cement usage. 

ii. GH¢30 million approved for Rural Water in 2009 has been reduced drastically by over 11 million 

and it is going to affect rural water delivery in 2009.  

iii. It has been a very difficult year for the Ministry and its Departments and Agencies as a result of 

the 50% cut in the Administration and Service Budgets respectively. The Ministry is requesting for 

additional 20% increase to supplement the budgets of Administration and Service in the 2010 

budget. 

iv. Government intention to dredge all dams and lagoons of weeds would require the acquisition of 

heavy duty dredgers, the cost of which cannot be included in the Ministry’s current budget 

ceilings as a result of it cost outlay..  

 

CONCLUSION 

 
As indicated earlier, projects and programmes in the Water, Works and Housing Sub-Sectors of the 

economy are capital intensive and cover important physical and social infrastructure facilities for the 

development of the economy. Potable Water is required for good health and industry, whilst 

investments on hydrological facilities provide protection and security for life and property; safe, decent 

and affordable housing stock is essential for shelter, health and increased productivity. The Ministry, 

therefore, would require adequate resources (i.e. Personnel, Finance and Logistics) to provide the 

facilities.  


